
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 06/07/2014

to 07/03/2014

Rpt-ID: RCPESPRJ

Contract ID: B14516-13-000-0

Estimate Summary By Project

Estimate Number: 0012

07/08/2014

Contract Location: Time Allowed:

CONSTRUCTION OF A ROUNDABOUT ON SR 47 AT SR 223.

 

Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let:

P. O. BOX 155 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

CONYERS GA 30012-0155 Date Work Began:

Phone: (770)922-8660 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY & SURETY COMPANY OF AMERICA

03/22/2013

04/05/2013

05/03/2013

05/09/2013

06/10/2013

00/00/0000

00/00/0000

327 Days

03/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 04   

Elapsed Calender Days:

Percent Time: 128.75

421 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,185,654.69

$1,130,542.01

$498,594.00

59.91%

Counties:

Columbia

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0004732      $1,185,654.69 $1,130,542.01 $498,594.00 57.95% $93,263.70

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 06/07/2014

to 07/03/2014

Rpt-ID: RCPESPRJ

Contract ID: B14516-13-000-0

Estimate Summary By Project

Estimate Number: 0012

07/08/2014

Project Number: 0004732      SR 47

 

STP00-0004-00(732)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $639,250.86 $549,311.42 $89,939.44

Non-Participating $71,027.83 $61,034.57 $9,993.26

Total Earnings $710,278.69 $610,345.99 $99,932.70

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $710,278.69 $610,345.99 $99,932.70

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($23,218.00)

Total: $687,060.69 $593,796.99

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $93,263.70

($6,669.00)($16,549.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 06/07/2014

to 07/03/2014

Rpt-ID: RCPESPRJ

Contract ID: B14516-13-000-0

Estimate Summary By Project

Estimate Number: 0012

07/08/2014

Project Number 0004732      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .647

 41100.000 .104

STP00-0004-00(732)

 

.751 $4,274.40 $30,866.10

0015 310-1101     GR AGGR BASE CRS, INCL MATL TN  4,222.000 4,320.990

 16.830 527.880

 

 

4,848.870 $8,884.22 $81,606.48

0035 413-1000     BITUM TACK COAT GL  850.000 1,351.000

 3.500 .000

 

 

1,351.000 $.00 $4,728.50

0045 441-0754     CONCRETE MEDIAN, 7 1/2 IN SY  660.000 .000

 38.320 501.642

 

 

501.642 $19,222.92 $19,222.92

0055 441-5008     CONCRETE HEADER CURB, 6 IN, TP 7 LF  239.000 .000

 15.000 238.000

 

 

238.000 $3,570.00 $3,570.00

0059 441-5025     CONCRETE HEADER CURB, 4 IN, TP 9 LF  377.000 .000

 16.000 378.000

 

 

378.000 $6,048.00 $6,048.00

0064 439-0022     PLAIN PC CONC PVMT, CL 3 CONC, 10 INCH THKSY  750.000 .000

 64.000 750.444

 

 

750.444 $48,028.42 $48,028.42

0080 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  179.000 201.800

 49.200 .000

 

 

201.800 $.00 $9,928.56



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 06/07/2014

to 07/03/2014

Rpt-ID: RCPESPRJ

Contract ID: B14516-13-000-0

Estimate Summary By Project

Estimate Number: 0012

07/08/2014

Project Number 0004732      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0084 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  21.000 27.000

 47.000 .000

 

 

27.000 $.00 $1,269.00

Category Amount: $90,027.96 $205,267.98

Category Number: 0020 TEMP EROSION CONTROL

0124 163-0240     MULCH TN  54.000 14.068

 160.000 .000

 

 

14.068 $.00 $2,250.88

0125 163-0232     TEMPORARY GRASSING AC  2.240 3.031

 240.000 .000

 

 

3.031 $.00 $727.44

0260 167-1500     WATER QUALITY INSPECTIONS MO  10.000 11.000

 450.000 1.000

 

 

12.000 $450.00 $5,400.00

Category Amount: $450.00 $8,378.32

Category Number: 0040 PERM EROSION CONTROL

0284 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  88.000 257.333

 65.000 .000

 

 

257.333 $.00 $16,726.65

Category Amount: $0.00 $16,726.65

Category Number: 0070 UTILITIES

0375 611-8140     ADJUST WATER VALVE BOX TO GRADE EA  6.000 11.000

 150.000 .000

 

 

11.000 $.00 $1,650.00

0380 611-8010     ADJUST HYDRANT TO GRADE EA  2.000 3.000

 865.000 .000

 

 

3.000 $.00 $2,595.00

Category Amount: $0.00 $4,245.00



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 06/07/2014

to 07/03/2014

Rpt-ID: RCPESPRJ

Contract ID: B14516-13-000-0

Estimate Summary By Project

Estimate Number: 0012

07/08/2014

Project Number 0004732      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 PERM EROSION CONTROL

0400 603-7000     PLASTIC FILTER FABRIC SY  134.000 269.862

 5.000 .000

 

 

269.862 $.00 $1,349.31

Category Amount: $0.00 $1,349.31

Category Number: 0010 ROADWAY

0410 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  286.000 350.600

 2.000 .000

 

 

350.600 $.00 $701.20

9080 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 .000

L & H LIME 59.550 62.420

TEMPORARY ASPHALT 19MM

                                                            

62.420 $3,717.11 $3,717.11

9085 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 .000

TL & H LIME 58.250 98.500

TEMPORARY ASHALT 25 MM

                                                            

98.500 $5,737.63 $5,737.63

Category Amount: $9,454.74 $10,155.94

Project Total Amount: $99,932.70 $710,278.69


